

**ADDENDUM NO. 1 DATED FEBRUARY 25, 2022 FOR  
ABLE Charter Schools (ABLE)  
RFQ/P 2022-1**

**Request for Qualifications and Cost Proposals  
To Perform Construction Services for ABLE  
Administrative Building and VAPA (ANNEX) Building**

***To construction firms interested in RFQ/P 2022-1, the schedule of key deadlines on page 2 (including deadlines on page 3) is revised and updated entirely as follows:***

**SCHEDULE OF KEY DEADLINES**

The construction schedule and academic schedule of ABLE require that both contractors and school classes operate simultaneously. The schedule below takes into consideration the ABLE academic calendar:

Posting RFQ/P on ABLE Webpage: **February 10, 2022**

Submission of Drawings to City of Stockton: **February 24, 2022**

Public Ad 1 for RFQ/P: **February 10, 2022**

Public Ad 2 for RFQ/P: **February 16, 2022**

Mandatory Site Tour: **March 10, 2022 @ 10 AM**

Deadline to Submit Questions to School: **March 10, 2022 by 4 PM**

Deadline to Submit Contractor Qualification Forms: **March 17, 2022 by 4 PM**

Notification of Qualified Contractors: **March 22, 2022**

Deadline to Submit Cost Proposals to School: **March 31, 2022 by 4 PM**

Notification of Selected Firm and Signed Contract: **By April 7, 2022**

Start of Construction: **April 18, 2022**

Completion of Construction (Owner Move In): **On or about August 5, 2022**

Close out Complete (Notice of Completion): **On or about August 31, 2022**

**REVIEW RFQ/P 2022-1 ON HOW AND WHERE TO SUBMIT REQUIRED DOCUMENTS TO ABLE**